Task	Activity	Description	Partners	Deliverable	Proposed Timeframe	Dec-19	Jan-20	Feb-20	Mar-20	Apr-20	May-20	Jun-20	Jul-20	Aug-20	Sep-20	Oct-20	Nov-20	Dec-20	Jan-21	Feb-21	Mar-21	Budg	et
1a	Establish Corridor Advisory Committee (CAC)	The CAC will refine and agree upon STC goals and objectives, study area and assessment scope, and meet regularly throughout the project	RPC and NHCP	6 meetings throughout project	March 2020-March 2021	560-13	Juli-20	1 30-20	X (1b)	Apr-20	ay-20	X (1c)	Jui-EU	X (1d)	<del>Зер-20</del>	301-20	X (1e)	200-20	X (1f)	X (1g)		Dudg	
				Refined project scope, goals and objectives																			
1b	Compile Data and identify scenarios to be analyzed	RPC and NHDOT will obtain and compile transportation asset and improvement/replacement cost information, existing vulnerability information, and other relevant climate data. CAC will review data and provide input on vulnerability assessment approach.	RPC, NHDOT	Compile transportation asset and improvement/replacement cost information	Dec 19-Feb 20	х	х	Х															
			Compile existing vulnerability information, and other relevant climate data	Dec 19 - Feb 20	х	х	Х																
	RPC, NHDOT, I			CAC will review data and provide input on vulnerability assessment approach	Mar-20				х														
1c	Assess Asset Vulnerability	RPC, NHDOT, and UNH will assess physical, functional, and institutional vulnerability to the STC, including a traffic demand analysis to determine how traffic patterns will adjust to flood scenarios that involve road closures and impacts to infrastructure integrity from regular flooding and changes in road use.	RPC	Travel Demand Model outputs	Mar-Apr 20				х	х													
			RPC, NHDOT, and UNH	Assessment of physical and functional vulnerability	May-Jun 20						х	х											
			RPC, NHDOT, and UNH	Replacement cost information (in- kind, upgrades)	May-Jun 20						х	х											
1d	Analyze Adaption Options	RPC, NHDOT, and UNH will identify, analyze, and prioritize adaptation options, including consideration of options based on cost and feasibility. Review and finalize priority options through CAC and public stakeholder survey.	RPC, NHDOT, UNH		Jun-Aug 20							х	х	х									
			RPC, NHDOT, NHCP	Review priority options with CAC	20-Aug																		
			RPC, NHCP	Conduct public stakeholder meetings	TBD																		
			RPC, NHCP	Conduct stakeholder survey	TBD																		
1e	Incorporate Results Into Decision Making	RPC, NHCP, NHDOT, and UNH will recommend ways to incorporate assessment results in decision-making, including development of criteria for project prioritization in the 10-year transportation plan and long range transportation plan, as well as recommendations for environmental permitting. CAC will review final recommendations.	NHCP, RPC, NHDOT, UNH	Develop criteria for project prioritization in transportation plans	Sep-Nov 20										X	Х	х						
			NHCP, RPC, NHDOT	Review recommended criteria with CAC	20-Nov												х						
1f	Ongoing Monitoring	RPC will create a plan to monitor implementation and reevaluate adaptation recommendations regularly based on changing conditions and priorities. CAC will review final recommendations.	RPC, UNH	Create plan to monitor implementation and reevaluate adaptation recommendations regularly	Nov 20-Jan 21												х	х	х				
			RPC, DOT, NHCP	CAC will review final recommendations.	21-Jan														х				
1g	Municipal Outreach	RPC, NHCP, UNH, and NHDOT, with final input from the CAC and broader stakeholder network, will finalize and publish STC Vulnerability Assessment Report and Plan on RPC website.	RPC, NHCP, UNH, NHDOT	6-9 meetings with input from CAC	TBD																		
			RPC, NHCP, DOT	Final input from the CAC and broader stakeholder network	21-Feb															х			
			RPC	Publish STC Vulnerability Assessment Report and Plan on RPC website	21-Feb															Х			
1h	Creative Outreach	RPC and NHCP will share study findings and discuss next steps through at least two creative public outreach events and to the RPC Commissioners.	RPC, NHCP	Present study findings and discuss next steps at 2 events	Feb-Mar 21															х	х		
			RPC	Present study findings and discuss next steps with RPC Commissioners	21-Feb															х			
<b>1</b> i	Reporting	RPC will submit semi-annual reports detailing project objectives and final deliverables to NHCP	RPC	Submit semi-annual and final reports	as noted					х						х					х		
				Post final deliverables to RPC website	21-Mar																х		