

2023-2032 NH Ten Year Plan Regional Planning Commission Process

9 July 2020

JULY-SEPTEMBER 2020:

- RPC review/questions/comments on 2023-2032 TYP criteria, process & schedule.
- RPCs complete criteria weighting efforts and provide details to potential applicants.

SEPTEMBER 2020 – NOVEMBER 2020:

- RPCs work to confirm existing project listings in their respective regional TIPs – or make revisions. Prepare individual project information sheets for each project proposed for inclusion in the 2023-2032 NH Ten Year Plan.
- RPCs evaluate all proposed regional Ten Year Plan projects using the TPC developed criteria and application form.

Please note: all project applications must be complete for all projects submitted to NHDOT and project evaluations must be done with the consistent application of all TPC developed criteria.

- RPC complete *initial* ranking and estimating.
- RPCs submit complete candidate package for NHDOT engineering & cost estimating review.

To avoid multiple votes of the TAC/TTAC/Policy Committee, NHDOT recommends that the initial submittal be submitted as a draft candidate list and not the ‘final’ list of projects from the RPC to NHDOT for review and comment. Project list = initial list of projects estimated to be within the regional allocation + 2 additional priority projects.

PLEASE NOTE: As with the 2021-2030 Ten Year Plan process all Ten Year Plan project candidates must have been vetted by licensed professional engineering staff prior to consideration for inclusion in the 2023-2032 Ten Year Plan. NHDOT will continue to make professional engineering staff available to assist with engineering reviews, provided that submittals are made by the identified deadlines.

NOVEMBER 6, 2020

- All RPCs will submit candidate projects to NHDOT for scope/estimate review by November 6, 2020.

NHDOT project/estimate review committee reviews proposed projects for:

- Completeness of project scope
- Accuracy of proposed project cost estimate
- Other NHDOT comments on proposals for RPC consideration (potential programmatic, to be addressed by another NHDOT, identification of potential project overlaps, etc.)

JANUARY – FEBRUARY 2021:

Individual RPC meetings with NHDOT scheduled to discuss:

- Results of NHDOT review of proposed projects
- NHDOT strategy re: development of the draft 2023-2032 NH TYP
- RPC questions regarding the 2023-2032 TYP efforts
- Proposed approach to the GACIT process for the 2023-2032 TYP

MARCH 2021:

RPCs finalize (TAC/TTAC/Policy Committee) their formal 2023-2032 TYP submittals to NHDOT.

MARCH 31, 2021:

Final prioritized listing of projects due from RPCs. Meetings to discuss any outstanding issues/questions as necessary.

JUNE 2021:

NHDOT finalizes work on draft 2021-2030 NH Ten Year Transportation Plan

JULY 2021:

GACIT Kick-off meeting – start of NH statewide transportation consultation process.