

## Rockingham Region Electricity Supply Aggregation

---

### 2019 Timeline and Procedures

**April 26, 2019, 5:00PM**—signed MOUs are due to Rockingham Planning Commission (RPC)

**April-July 26, 2019**—RPC gathers electricity usage data and Hill Energy Services prepares RFP

**July 29, 2019**—RPC issues RFP to all electricity suppliers registered with the Public Utilities Commission

**August 14, 2019, 12:00PM**—deadline for vendor questions

**August 16, 2019, 5:00PM**—answers to vendor questions posted

**September 4, 2019, 12:00PM**—proposal due to Rockingham Planning Commission

**September 11, 2019, 10:00AM**—aggregation members meet at Rockingham Planning Commission to review proposals and select winning bidder

**September 11-20, 2019**—legal review and contract negotiations

**September 25, 2019**—contract execution

**November 2019**—contracts begins